Project Management

1-Project Overview:

- *Project name : Travel Advisor Web Application*
- *Goal: help user to discover different places and tours before booking and guide him /her from the start to the end of the journey*

2-Scope :

- *In-Scope:*
- *Out-of-scope:*

3-Schedule Management:

- WBD:

- Milestone Timeline:

Milestone	Start date	End date
Requirement Gathering	28/3/2026	
System Design		
Development		
Testing		
Deployment		
Maintenance		

- Milestones & Deliverables:

Milestone	Deliverables (Outputs)
Requirement Gathering	CRS/SRS/Risk sheet/SIQ
System Design	
Development	
Testing	

Deployment	
Maintenance	

4-Resource Management:

- Roles
  - Developers
  - Testers
  - QA

- Responsibility:

5-Communication:

- team members:
  - daily meetings at 9pm
- Customer
  - Saturday Weekly meeting
- Manager meeting:
  - Thuesday weekly meeting

6- Tools:

Configuration management: github (version control)

Tasks and bugs :jira

UI Design:

Excel sheet : SIQ ,CRS,SRS,Risk sheet,Reporting

7- Monitoring and Control:

Monitoring:

- There is continuous monitoring between the team and the project leader.

- The project leader tracks the progress of tasks regularly.
- Team members update their task status (in progress / completed).

Control:

- The project leader reviews all submitted tasks.
- Tasks are either **accepted or rejected** based on quality and requirements.
- If a task is rejected, feedback is provided for improvement.
- Necessary changes are applied to ensure the project meets its goals and standards.

8- Methodology:

Agile Model(SCRUM):

- Work divided into sprints
- Daily meetings(Stand-up at 10pm)
- Continuous feedback and improvement

9- Estimation:

- Requirement Gathering: 3 days
- Design: 4 days
- Development: 2 weeks
- Testing: 5 days

10- Stakeholders:

- Customer: Eng/Amr
- Coach: Eng/Hamdy
- Project Leader: Ahmed Nabil
- Team Members:
  - Abdelrahman khaled
  - Ahmed hazem
  - Ahmed hamada
  - Alhussein abdelgaber
  - Alaa abdelmoneam